 Lower Passaic River Restoration Project RIFS — PRP Oversight — 17 Mile: March2018

A # 942125 | IAExp | Mar 20 147757 EPAID

NJD980528996 | Funding 25 May 2018
Reqg’d

RPM | Diane Salkie PM Beth Franklin Contractor CDM Smith

PROJECT/INFORMATION:

Location: Newark, NJ

Address: Site is 17 river miles; see PM

Primary Contaminant: dioxin (plus others)

Scope: Oversight of the Responsible Parties (who refer to themselves
as the Cooperating Parties Group - CPG) as they implement a study of
the 17-miles of the Lower Passaic River from the Dundee Dam to
Newark Bay. Sediments contaminated with hazardous substances
exist along the entire 17-mile tidal stretch of the LPR,

CONTRACT DATA: CDM Federal Progiams
Contract | W912DQ-15-D-3013/0007 Type | CPFF

Initial Award | Nov 30,2016 | POP Exp: | Dec 28, 2018

Special Account Funding

Inhouse Contract Total Date Req’d
IA Amt** 1,120,000 14,940,000 16,060,000
[A Avail ~93,000 ~1,653,000 ~1,7486,000
FY 18 70,000 900,000 970,000 | 25 May 18
EAC TBD TBD TBD

FY 18 request is earlier than last update based on higher monthly burn rate.
Interim action efforts and CSTAG have required substantial consultant efforts.

SCHEDULE/MILESTONES
« CDM Contract Mod being initiated. Anticipate June 2018
award.

¢ LBG Contract Mod underway; supports Kern, Battelle and
sample storage using 1A 2125 (funds in KC for this effort; no
funds needed). Award planned in April.

¢ Interim Remedy (IR) plan being discussed with the CPG;
schedule dates are proposed by CPG but most have not been
finalized at this time:
o Winter - Complete 17-mile Rl
o Winter - Complete BERA
o 28 Feb/1 Mar 2018 - CSTAG (complete)
o 2018 — Draft and Finalize Upper 9-mile FS
o 2020 - Proposed Plan/ROD 1/A0C
EPA Target Milestones:
e  Working with CPG to finalize milestones with consideration of
the Interim Action.

PROJECT DELIVERY TEAM
COR Matt Dolly
Specialist Gary Rizzolo
KO Michael Dolly
Budget Shelly Allen

CURRENT STATUS & UPCOMING ACTIVITIES

e Interim Action planning continues.

e CSTAG Complete.

e Expedited schedule discussions in progress.

e RI/Risk Assessment documents being revised
and finalized.

e Models are in progress and CPG is providing
regular updates of progress.

e Anticipate FS completion in 2018.

ISSUES/CHALL ENGES
Funding:
« None
Schedule:
e None.
Technical:
e Discussed with CPG as appropriate.
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